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BLACK & VEATCH Waste Science, Inc. 
101 North Wacker Drive, Suite 1100, Chicago, Illinois 60606, (312) 346-3775, Fa.x: (312) 346-4781 

USEPA/ARCS V 
American Chemical Services (81-5HJ7) 

BVWS Project 71680.620 
September 29, 1995 

Brigitte Manzke (MC-10J) & Denise Gawlinski (P-19J) 
U.S. Environmental Protection Agency 
77 W. Jackson Boulevard 
Chicago, Illinois 60604 

Subject: Work Plan 

Dear Ms. Manzke/Ms. Gawlinski: 

Enclosed is the work plan for community involvement support for the 
remedial design/remedial action at the American Chemical Services site, 
Work Assignment 81-5HJ7, USEPA Contract 68-WB-0064. Also enclosed are the 
supporting documents for the project budget. Estimated Breakdown of Level 
of Effort (LOE) and Dollar Costs by Activity, Optional Form 60, and 
Standard Form 1411. 

The completion of the activities in this work plan is based on the LOE 
hours and estimated expenses outlined in the financial pages attached to 
this work plan. If the need for additional LOE hours or funds to cover 
related expenses arises, the USEPA will be notified and a budget revision 
request will be submitted to the USEPA contracting officer. No LOE hours 
or expenditures beyond those listed in this work plan will be expended 
without the approval of the USEPA work assignment manager and contracting 
officer. 

If you need additional information, please contact the project manager, 
Mary Wenska, or me. 

mh 
Enclosures 

Sincerely, 

~~AtK & VEATCH Wti_te Science, 

vv~-- c _ _I_;)~ 
Wi 11 i am C. Bruce 
Program Manager 

cc: T. Lesser, USEPA w/enclosures 
S. Bianchin, USEPA w/enclosures 
C. Norman, USEPA w/enclosures 
L. Magill, BVWS w/enclosures 
M. Wenska, BVWS w/enclosures 

Inc. 
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1.0 Introduction 

This document defines the scope of work and budget for providing community 

involvement support to the U.S. Environmental Protection Agency (USEP A) Region 

V in conjunction with remedial design/remedial action (RD/RA) for the American 

Chemical Services (ACS) site in Griffith, Indiana. Black & Veatch Waste Science, 

Inc. (BVWS), will provide support in accordance with the US EPA statement of work 

and the statutory requirements defined in the 1986 Superfund Amendments and 

Reauthorization Act (SARA). 

1.1 Statement of Work 
BVWS developed this work plan in accordance with the scope of work outlined 

in work assignment 81-5HJ7, USEP A contract 68-WS-0064. It includes the following 

tasks: 

1. Project planning. 

2. Community involvement plan. 

3. Mailing list. 

4. Fact sheets/updates. 

5. Public meeting/availability session support. 

6. Project management. 

BVWS waived a kick-off meeting because the statement of work clearly 

outlined the work plan requirements. 

1.2 Conflict of Interest 
BVWS certifies that to the best of its knowledge, it has no organizational or 

personal conflicts of interest with respect to this work assignment. 

1.3 Site Description and Background Information 
The ACS Superfund site is located in Griffith, Indiana. The site includes the 

ACS property (19 acres), Pazmey Corporation property (2 acres), and the inactive 

portion of the Griffith Municipal Landfill (about 15 acres). ACS began as a solvent 

recovery facility in 1955 and later began manufacturing various chemicals. ACS still 

operates as a chemical manufacturer. The site was placed on the National Priorities 

List (NPL) in September 1984. The record of decision (ROD) was signed in 

September 1992. 
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2.0 Project Planning and Management Activities 

This section describes Task 1--Project Planning and Task 6--Project 

Management, as listed in the statement of work in Section 1.1. Section 3.0 discusses 

tasks 2 through 5. 

2.1 Project Planning 
The work plan presents task descriptions, cost estimates, and projected work 

schedules for the planning and implementation of community involvement activities 

in conjunction with RD/RA at the ACS site. The BVWS project manager will work 

closely with the W AM to identify and address critical assumptions and answer 

questions regarding successful completion of this work assignment. Community 

involvement activities will be planned and conducted in accordance with EP N540/R-

92/009, Community Relations in Supeifund: A Handbook, January 1992. 

2.2 Project Management 
BVWS will establish a staffing team to complete project management activities. 

The BVWS project manager is the primary contact for project management and will 

direct project management activities. Project management will include processing 

vendor invoices; review of weekly costs and schedule reports; preparation and 

submittal of monthly progress reports and limitation of funding notices; coordination 

of routine administrative duties, such as liaison with the W AM on assignment 

progress and quality control reviews; maintenance of project files; and work 

assignment closeout. For budget purposes, BVWS assumes this contract will be in 

effect through September 1997. 

Monthly financial status reports will describe the following items: 

• Project-to-date cumulative costs by task. 

• Actual expenditures for the month .. 

• A comparison of actual versus planned expenditures. 

• Projections of costs to complete each task authorized by the USEP A. 

Monthly schedule status reports will delineate the following items: 

• A list of project deliverables with planned and actual delivery dates. 

• Reasons for variances from projected schedules. 
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The BVWS project manager will contact theW AM on a regular basis to discuss 

the status of the project. Additional meetings will be scheduled as needed to keep 

the W AM fully informed about project activities. 

This work assignment will be closed out in accordance with USEP A 

requirements at the request of the W AM or project officer. 

2.3 Quality Control 
Quality Control will be carried out in accordance with the BVWS ARCS V 

Quality Assurance Project Plan, dated 1991. Community involvement and technical 

staff members, as appropriate, will review the following deliverables: work plan, draft 

and final revised community involvement plan, draft and final fact sheets and updates, 

draft and final illustrations, updated site mailing lists, and draft and final newspaper 

display advertisements. 
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3.0 Project Approach 

This section describes the community involvement activities (Tasks 2 through 

5 in the statement of work in Section 1.1) to be implemented during the RD!RA for 

the ACS site. Section 3.1 explains each community involvement activity; Section 3.2 

lists the project deliverables and the deliverable schedule. 

3.1 Community Involvement Activities 
3. 1. 1 Community Involvement Plan 

BVWS will prepare a draft and final revised community involvement plan 
' (CIP). The CIP will include the following sections: 

• Site background information, including location, description, and history. 

• Community overview, including a community profile, concerns, and 

involvement. 

• Community involvement objectives and planned activities with a schedule 

to accomplish those objectives. 

• Mailing list of contacts and interested parties, including a media list. 

• Names and addresses of the information repository(s) and public meeting 

locations. 

• Acronym list. 

• Glossary. 

BVWS will review relevant background documents provided by the W AM to 

prepare for community interviews and completion of the CIP. BVWS will also make 

arrangements for community interviews and accompany the W AM on the interviews 

to provide logistical support. BVWS will arrange interviews with appropriate 

government officials (federal, state, county, township, and city), environmental groups, 

local broadcast and print media groups, and other relevant groups and individuals; 

the W AM will conduct the interviews. 

BVWS will submit a draft CIP to the W AM within 30 calendar days after 

completion of the community interviews. BVWS will incorporate USEPA comments 

into the draft and produce a final CIP within 14 calendar days after receipt of 

USEP A comments. 
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3. 1.2 Mailing List 
BVWS will update and maintain the mailing list as needed. BVWS will provide 

USEP A a disk copy of the mailing list upon request. In addition, BVWS will provide 

mailing labels as requested by the W AM. For budgeting purposes, BVWS assumes 

the mailing list will contain approximately 200 names and will be updated 4 times. 

USEPA will mail information to the community. 

3.1.3 Fact Sheets and Updates 
BVWS will prepare up to four fact sheets or informational letters/updates 

pending ongoing activities at the site. At a minimum, BVWS will produce an RD 
completion fact sheet, an update fact sheet, an RA start fact sheet, and an RA 

completion fact sheet. 

BVWS will research, write, edit design, and lay out and photocopy each fact 
sheet, adhering to the approved writing and format guidelines of the USEP A Region 
5 Office of Public Affairs Superfund Community Involvement section. A draft fact 

sheet will be sent to the USEPA for review; USEPA comments will be incorporated 

into each final fact sheet. 

BVWS will photocopy each fact sheet on recycled paper, making adequate 
copies to cover the site mailing list with 100 extras copies. Labels will be prepared 
for the site mailing list. BVWS will fold, staple, and address fact sheets and deliver 
them to the USEP A for mailing. The remainder of the fact sheets will be delivered 

to the WAM. 
For budgeting purposes, BVWS assumes three fact sheets of up to six pages in 

length with two illustrations each, and one information update of up to two pages in 
length (one sheet--double-sided) with no illustrations. 

3.1.4 Public Meeting/Availability Session Support 
BVWS will make the following arrangements for four public meeting or 

availability sessions. BVWS will provide the following support: 

• Prepare and place a newspaper advertisement in the announcing each 
meeting. 

• Prepare visual aids, such as transparencies, slides, or handouts. For 
budgeting purposes, BVWS anticipates producing no more than ten slides 

for each meeting. 
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BVWS will place up to 5 newspaper advertisements in the most widelyread 

local newspaper. Draft layouts for each advertisement will be submitted to the W AM 

for comment. BVWS will incorporate USEP A comments into the final advertisement 

and, with the approval of the W AM, place the advertisement. 

Attachment 1 presents the expenses associated with public meeting/availability 

session support. BVWS assumes that no travel costs are associated with this task. 

3.2 Deliverables and Schedule 
Tasks performed under this work plan will coincide with the RD/RA at the 

ACS site. Exact dates for deliverables have not been determined, but are defined 

here in conjunction with anticipated technical milestones for the site. Changes to this 

schedule will be reported to the W AM in the monthly status reports. 

The statement of work specifies the following project deliverables and 

associated schedule: 

I Deliverable I Schedule I 
Work plan Within 30 days after work assignment receipt. 

Draft Community Involvement Within 30 calendar days of interview 

Plan completion. 

Final Community Involvement Within 14 calendar days of receipt of USEPA 

Plan a comments on the draft CIP. 

Advertisements 10 calendar days before public meeting. 

Fact Sheets/Updates As requested by USEP A. 

Mailing Lists/Labels As requested by USEP A 
..•. 

Public Meeting Visual Aids 10 calendar days before public meeting. 

Monthly Progress Reports On the 20th of each month, if needed. 
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4.0 BVWS Personnel 

Program Manager, Work Assignment 81-5HJ7 

William Bruce, Program Manager 

(312) 683-7846 

Contractor Project Manager 

Mary Wenska, Community Relations Manager 

(312) 683-7838 

Project Staff 

Steven Lovisa, Community Relations· Project Specialist 

(312) 683-7857 

Carol Carrier, Community Relations Project Assistant 

(312) 683-784 7 

Vera Gavrilovic, Community Relations Project Assistant 

(312) 683-7820 

5.0 Interviews/Subcontractors/Consultants 

BVWS does not anticipate the need to use subcontractors or consultants to 

complete this work assignment. 

6.0 Exceptions to the Assignment 

If unanticipated problems arise or the scope of work needs to be expanded, 

. BVWS will notify W AM, project officer, and contracting officer. No work outside 

the tasks specified in this work plan will be performed without the approval of the 

contracting officer. 

s:wenska\aes-er\workplan + acs-er disk 
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Attachment 1 
Labor and Expense Breakdown by Activity 

American Chemical Services Site--Work Assignment 81-5HJ7 

Task P-Level Hours 

1. Project Planning P-4 2 
(Work Plan) P-3 24 

P-2 4 
0 4 

2. Community Involvement Plan P-3 40 
P-1 40 

0 12 
Ex11enses 
Telephone: 30 calls @ $2.00/call--$60 

3. Mailing List P-1 10 
0 16 

Ex(lenses 
Telephone: 20 calls @ $2.00/call--$40 

4. Fact Sheets ( 4) P-3 56 
P-1 108 
0 24 

~enses 

Reprographics: 
Three, 6-page fact sheets @ $.10/copy for 300 copies--$540 
One, 2-page fact sheet @ $.10/copy for 300 copies--$60 

Computet Support: 
Graphics production and typesetting--60 hrs @ $8/hr--$480 

5. Public Meeting/Availability Support ( 4) P-3 32 
P-1 64 
0 16 

~enses 

Meeting graphics: 40 slides (10 per meeting) @ $25/each--$1,000 
Telephone: 40 calls (10 per meeting) @ $2.00/call--$80 
Newspaper ads: 5 ads at an average cost of $400/ad--total cost $2,000 

6. Project Management P-4 4 
(Monthly Reports and Project Closeout) P-3 16 

P-2 24 
0 16 



Attachment 2 
Labor and Expense Summary 

American Chemical Services--Work Assignment 81-5HJ7 

Labor 
P-4 6 
P-3 168 
P-2 28 
P-1 222 

Total LOE Hours: 424 
0 88 

Total Labor Hours: 512 

Expenses 
Other Direct Costs 

Telephone $180 
90 calls @ $2.00/call 

Reprographics $600 
4 fact sheets covering a total of 
20 pages for 300 copies @ $.10/copy 

Computer $480 
Graphics development and 
typesetting--60 hrs @ $8/hr 

Miscellaneous $3,000 
Meeting presentation matexials--40 slides 
@$25 each--$1,000 
Newspaper ads-5 ads $400/ad--$2,000 

Total Other Direct Costs: $4,260 

Total Expenses: $4,260 



Attachment 3 

BVWS Personnel Resumes 

American Chemical Services 



Community Relations Specialist 

MARY A. WENSKA 

Black & Veatch Waste Science, Inc. 

SPECIALTIES 

Community Relations 
Risk Communication 
Meeting Planning 
Speech Writing/Public Speaking 

RELEVANT EXPERIENCE 

Ms. Wenska is a professional communicator who specializes in the design, 
development, and implementation of community relations plans related to hazardous 
waste management. As the manager of the Black & Veatch Waste Science, Inc., 
community relations (CR) program, Ms. Wenska directs the implementation of CR 
activities at more than 25 Superfund sites and several military installations. She has 
extensive experience devising site-specific CR strategies, writing and producing fact 
sheets, setting up public meetings, coaching presentation speakers, managing project 
budgets, and coordinating staff to meet project deadlines. 

Ms. Wenska has a broad base of experience with citizen groups and government 
officials at the local, state, and federal levels. In communities in and outside of the 
United States, she successfully managed CR activities involving education and quality
of-life issues. She also worked with industry seeking contracts with the Department 
of Defense, Department of Energy, and Sandia National Laboratory. In addition, she 
worked with professional agencies in the Albuquerque, NM, area to promote 
communication and cooperation among government, industry, and the military 
community. While in these positions, Ms. Wenska gained extensive speech writing 
and public speaking experience. 

Ms. Wenska spent two years teaching English and public speaking skills to Japanese 
military members at the Japanese Army Intelligence School, Camp Kodaira, Tokyo, 
Japan. 

Ms. Wenska specialized in the study of persuasion and orgarrizational communication 
in her graduate work, with emphasis on analysis of organizational cultures and 
methods for conflict resolution within organizations. 
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EMPLOYMENT HISTORY 

Black & Veatch Waste Science, Inc.: Community Relations Specialist, 1990-Present 
Guest Associates Inc.: Administrative Assistant, 1988-1989 
O'Fallon, IL School District #90: Administrative Assistant, 1984-1986 
Japanese Ground Self-Defense Forces: English Guest Lecturer, 1982-1984 
University of Southern California: MBA Extension Program Coordinator, 1981-1983 
Central State University: Administrative Assistant, 1979-1980 
Wright State University: Communication Lab Instructor, 1977-1978 
University of Utah: MBA Extension Program Coordinator, 1972-1974 

EDUCATION 

M.A., Communication, University of New Mexico, 1990 
B.A., Communication, Wright State University, 1978 

SPECIALIZED TRAINING 

Risk Communication Training, EPA Region V 
40 Hour OSHA Health & Safety Training 

AFFILIATIONS 

National Association of Professional Environmental Communicators (NAPEC) 
Toastmasters International 

PUBLICATIONS 

A Rhetorical Analysis of Gender Issues in the Organizational Culture of the Military 
Community, 1990. 
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Community Relations Specialist 

STEVEN J. LOVISA 

Black & Veatch Waste Science, Inc. 

SPECIALTIES 

Community Relations 
Graphic Design 
Computer Network Operations/Maintenance 
Data Management 

RELEVANT EXPERIENCE 

Mr. Lovisa is a skilled communicator who assists in the design and development of 
community relations (CR) plans related to hazardous waste management. At Black 
& Veatch Waste Science, Inc., Mr. Lovisa specializes in graphic design, electronic 
publishing, and copy editing for CR projects involving several Superfund sites and 
military installations. He also uses his knowledge of computers to act as the 
computer liaison and support technician for the Chicago office. 

Mr. Lovisa gained experience from his work in the publishing industry. He 
sharpened his skills for desktop publishing as the Advertising Production Manager for 
two engineering magazines at a major publishing company. He took charge of the 
layout and ad trafficking for each magazine, while he also increased his knowledge 
of computers and software applications. Mr. Lovisa is proficient in many applications 
including Autocad, CorelDraw, Freelance Graphics, Quark XPress, Lotus 1-2-3, and 
Wordperfect. He constantly challenges these skills by operating a small promotional 
corporation of his own. 

Mr. Lovisa learned effective communication skills through his experience as a 
Customer Relations Agent at a large office equipment supplier. In customer 
relations, he improved his talents for conflict resolution, and learned technical 
troubleshooting while managing computer accounts. 

Mr. Lovisa also learned much about effective communication through his academic 
studies. His studies concentrated on the cultural arena created by our evolving 
electronic mass media, and the new ways that these media allow us to access 
information. To supplement these studies, he minored in Psychology and Literature, 
and also completed courses in computer science, graphic arts, and advanced 
photography. 
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EMPLOYMENT HISTORY 

Black & Veatch Waste Science, Inc.: Community Relations Specialist, 
1994-Present 

Cahners Publishing Company: Advertising Production Manager, 1993-1994 
Quill Corporation: Customer Relations Agent, 1992-1993 

EDUCATION 

B.S., Media Studies, University of Illinois Champaign-Urbana, 1992 
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Community Relations Proiect Specialist 

CAROLS. CARRIER 

Black & Veatch Waste Science, Inc. 

SPECIALTIES 

Project Administration/Record Keeping 
Document Production 
Mail Lists 
Editing 

RELEVANT EXPERIENCE 

Ms. Carrier is a senior secretary with over 19 years of secretarial/administrative 
experience. As the senior secretary in the Chicago office of Black & Veatch Waste 
Science, Inc., she oversees the office expense accounts, document production, and 
maintenance of the office files. As a community relations (CR) project specialist, she 
produces site mailing lists using dBase III, edits CR documents, and coordinates fact 
sheet development. Ms. Carrier also assists in document production using 
WordPerfect for Windows and Lotus 1-2-3 for Windows. 

EMPLOYMENT HISTORY 

Black & Veatch Waste Science, Inc.: Senior Secretary 2, 1990-Present 
Marshall Field's Department Store: Executive Secretary, 1980-1990 
Lazarus Department Store: Various Secretarial Positions, 1975-1980 

EDUCATION 

Franklin University, Secretarial Courses 
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Community Relations Project Specialist 

VERA GA VRILOVIC 

Black & Veatch Waste Science, Inc. 

SPECIALTIES 

Wordprocessing 
Freelance Graphics 
Desktop Publishing 
Mail Lists 

RELEVANT EXPERIENCE 

Ms. Gavrilovic is a wordprocessor who specializes in software programs such as: 
WordPerfect® 5.1/5.2,Lotus 1-2-3®, Freelance Graphics®, Quark.XPress®, dBase 
III Plus®. As wordprocessor for the Black & Veatch Waste Science, Inc. community 
relations (CR) program, Ms. Gavrilovic produces fact sheets, presentation graphics, 
and mailing labels. 

Ms. Gavrilovic has six years of experience as a division administrative assistant in a 
retail buying office. She accurately coordinated information from 15 managers into 
a consistent format for a divisional merchandise manager. Ms. Gavrilovic improved 
communication within the division and with other divisions throughout the store 
organization. She coordinated two student fashion design competitions. These 
competitions increased customer flow and sales figures. 

EMPLOYMENT HISTORY 

Black & Veatch Waste Science, Inc.: Wordprocessor, 1990-Present 
Marshall Field's: Administrative Assistant to Divisional Merchandise Manager: 

1984-1990 
Apparel Center Fashion Office: Fashion Show Production Assistance, 1984 
Hit or Miss: Sales Associate, Cashier, Stock Support, 1983-1984 
The (Southtown) Economist Newspaper: Typist, Assistant to Editor, 1981-1984 (full

time, then part-time) 
Red Lobster Inn, Kitchen Assistance, Hostess 1980-1983 

EDUCATION 

Associate of Applied Science Degree, Fashion Merchandising, International Academy 
of Merchandising and Design, Chicago, IL, 1984. 

0995 



CONTRACT PRICING PROPOSAL COVER SHEET 
l. SOLICITATION/CONTRACT/MODIFICATION FORM APPROVC:D 

NO. OMB NO. 
60 -\·T.J- 0064 .9000-0013 

NOTE· This form is used in contract actions if submission of cost or pricing data is required (See FAR 15 804 6(b}} 
2. NAME AND ADDRE!:S OF OFFEROR (Include ZIP Code} 3A. NAME ANO TITLE OF OFFEROR'S POINT 3B. TELEPHONE NO. 

OF CONTACT 1 (312) 
BLACK & VEATCH Haste Science, Inc. Mary A. Wens ka, Site Mgr. 346-3775 
4717 Grand Avenue, Suite 500 4. TYPE OF CONTRACT ACTION (Check) 

Kansas City, Missouri 64112 A. NEW CONTRACT D. LEITER CONTRACT 

B. CHANGE ORDER E. UNPRICED ORDER 

C. PRICE REVISION/ X F. OTHER (Specify) 

REDETERMINATION Work Plan 
5. TYPE OF CONTRACT (Check) 

6. PROPOSED COST !A+B=CJ 0 FFP 0 CPFF 0 CPIF D CPAF A. COST ·I B. PROFIT/FEE C. TOTAL 

OFPI 0 OTHER (Specify) $ 28' 723 $ 2' 354 $ 31,077 
7. PLACES ( ) AND PERIODS OF PERFORMANCE ( ) 

Griffith, IN (08/95-

B. list and reference th? identi~i~tion. quantity and total _Price proposed for each contract line item. A line item cost breakdown supporting this recap is re
qu~red unless otherw1se spec1fted by the Contractmg Off1cer. (Continue on reuerse, and then on plain paper If neceuary U•e same heading" J 

A. LINE ITEM NO. B. lDENTIFICATION C. QUANTITY D. TOTAL PRICE E. REF. 

ARCS v REMEDIAL PLANNING ACTIVITIES $ 31,077 
424) (LOE 

American Chemical Services CR; Griffith, IN 
( #81-5HJ7) 

Request for approval of work plan. 

-9. PROVIDE NAMe:, ADDRESS. AND TELEPHONE NUMBER FOR THE FOLLOWING !If aua•lable) 

A. CONTRACT ADMINISTRATION OFFICE 

Administration Services Mgmnt. Area 
Federal (Mart) Building 
405 South Tucker Blvd., Room 5101 
St. Louis, Missouri 63012-1181 
10.-WILL YOU REQUIRE THE USE OF ANY GOVERNMENT PROPERTY 

IN THE Pt:::RFORMANCE OF THIS WORK? (If "'Yes."' identify) 

DYES []NO 

12. HAVE YOU BEEN AWARDED ANY CONTRACTS OR SUBCONTP..II.CTS 
FOR THE SAME OR SIMILAR ITEMS WITHIN THE PAST 3 YEARS? 
(I{ '"Ye• ... identify item(s), ciUtom.er(s) and contra~t numberriJJ 

DYES ~NO 

B. AUDIT OFFICE 

Defense Contract Audit Agency 
St. Louis Branch Office 
210 Tucker Blvd., North 
St. Louis Missouri 63103_ 

UA. DO YOU REQUIRE GOVERN· UB. TYPE OF FINANCING (,/one) 
MENT CONTRACT FINANCING 

CONTRACT? (If ""Yea," ~omplete AD A C 
TO PERFORM THIS PROPOSED D v N E D PROGRESS 
Item liB! PAYMENTS PAYMENTS 

0 YES KJ NO 0 GUARANTEED LOANS 

13. IS THIS PROPOSAL CONSISTENT WITH YOUR ESTABLISHED ESTI
MATING AND ACCOUNTING PRACTICES AND PROCEDURES AND 
FAR PART 31 COST PRINCIPLES? (If "No," e:rplain) 

[X] YES 0 NO 

14. COST ACCOUNTING STANDARDS BOARD (CASB) DATA (Public Law 91-319 a. amended and FAR PART 30) 
A. WILL THIS CONTRACT ACTION BE SUBJECT TO CASB. REGULA· B. HAVE YOU SUBMITTED A CASB DISCLOSURE STATEMENT 

TIONS? (If "No," explain in propo•al) (CASB DS-1 or 2) r (I{ "'Yer," specify in proposal the office to r.uhi~h 

Gl YES 

C. HAVE YOU BEEN NOTIFIED THAT YOU ARE OR MAY BE IN NON· 
COMPLIANCE WITH YOUR DISCLOSURE STATEMENT OR COST 
ACCOUNTING STANDARDS?(/{"' Ye•."e:rplain inproporal) 

0 YES &J NO 

submitted and if de t8rmined to be adequate) 

~YES 0 NO (See Box 9A July 29, 1982) 
D. IS ANY ASPECT OF THIS PROPOSAL INCONSISTENT WITH YOUR 

DISCLOSED PRACTICES OR APPLICABLE COST ACCOUNTING 
STANDARDS? (If "'Ye•," explain in proposal) 

0 YES []NO 

This proposal is submitted in response to the RFP, contract, modification, etc. in Item 1 and reflects our best estimates and/or actual costs as 
of th1s date and conforms with the instructions in FAR 15.804--G(b) (2). Table 15·2. By submitting this proposal, the offeror, if selected for 
negotiation, grants the contracting officer or a~ authori~ed represelllative the right to examine, at any _tim~ before ~wa~d. tho_s-: books, 
records documents and oth6(' tYpes of factual mformat1on, regardless of form or whether such supporting mformat1on 1s spec1f1cally ref
erenced or included in the proposal as the basis for pricing, that will permit an adequate evaluatic>n of the proposed price. 

15. NAME AND TITLE (Type) 16. NAME OF FIRM. 

Hilliai!l C. Bruce, Program Manager 

[ 1.7. SIGNATU~El I J I -
~\M w~ 

NSN 754C-01-142-9845 
U.S. GOVERM-IENT PRINTING OFFICE .1990 - 2o2-0BI 

BLACK & VEATCH \•Tas te Science, Inc. 

1411--102 

18. DATE OF SUBMISSION 

9-29-95 

STANDARD FORM 1411 (REV. 7-.37) 
Prescribed by GSA 
FAR (48 CFR) 53.215·2(c) 
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Contract Pricing Proposal 

(Research and Development) 

BLACK & VEATCH Waste Science, Inc. 

4717 Grand Avenue, Suite 500 

Kansas City, MO 64114 

Work Location: Proposal Amount 

$31,077 Griffith, IN 

Description Hours 

3. Direct Labor 
P4 6 
P3 168 
P2 28 
PI 222 
T2 0 
Tl 0 
0 88 

Total Direct Labor: 512 
Total P-T Hours: 424 

4. Labor Overhead 

5. Equipment 

7. Travel 

8. Subcontract 
Subcontract Pool 

9. Other Direct Costs 

9a. Fixed Rate Non-Fee Costs 

10. Total Direct Cost and Overhead 

11. General and Administrative Expense 

13. Total Estimated Cost 

14. Fee or Profit 

15. Total Estimated Cost and Fee 

Work Assignment 81-5HJ7 

American Chemical Services CR 

Cost 

260 
4,403 

749 
3,695 

0 
0 

1,401 

0 

Contract# 

68-W8-0064 

Total Cost 

10,508 

13,955 

0 

0 

0 

4,260 

0 

28,723 

0 

28,723 

2,354 

31,077 

Page 1 
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-Contract Pricing Proposal 

(Research and Development) 

BLACK & VEATCH Waste Science, Inc. 

4717 Grand Avenue, Suite 500 

Kansas City, MO 64114 

Work Assignment 81-5HJ7 

American Chemical Services CR 

Work Location: 

Griffith, IN 

Proposal Amount 

$31,077 

Exhibit A - Supporting Schedule 

Cost Element 

3. Direct Labor 
Fiscal Year 
Cost to Date 

(as of08-25-95) 

1995 

1996 

1997 

E Grade 
P4 
P3 
P2 
PI 
T2 
Tl 
0 

P4 
P3 
P2 
PI 
T2 
Tl 
0 

P4 
P3 
P2 
PI 
T2 
Tl 
0 

P4 
P3 
P2 
Pl 
T2 
Tl 
0 

Totals 

Hours Rate 
0 
0 
0 
0 
0 
0 
0 

2 40.78 
60 25.40 

8 25.I3 
60 16.00 

0 23.33 
0 16.02 

22 14.89 

2 43.23 
80 26.40 
IO 26.64 

100 16.50 
0 24.73 
0 16.98 

33 15.78 

2 45.82 
28 27.40 
10 28.24 
62 I7.50 

0 26.2I 
0 18.00 

33 16.73 

512 

Contract# 

68-W8-0064 

Estimated 
Total Cost 

0 
0 
0 
0 
0 
0 
0 

82 
1,524 

201 
960 

0 
0 

328 

86 
2,Il2 

266 
1,650 

0 
0 

521 

92 
767 
282 

1,085 
0 
0 

552 

10,508 
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09129195 

Contract Pricing Proposal 

(Research and Development) 

BLACK & VEATCH Waste Science, Inc. 

4 717 Grand A venue, Suite 500 

Kansas City, MO 64114 

Work Assignment 81-5HJ7 

American Chemical Sen·ices CR 

Work Location: 

Griffith, IN 

Proposal Amount 

$31,077 

Exhibit A- Supporting Schedule (Continued) 

4. Labor Overhead 
Fringe 
Overhead 

6. Equipment 

7. Travel 

8. Subcontract 
Subcontract Pool 

9. Other Direct Costs 
ODC Outside Services 
ODC Reprographics 
ODC Supplies 
ODCMail/Courier 
ODC Computer 
ODC Telephone 
ODC Relocation 
ODC Laboratory 
ODC Utilities 
ODC Miscellaneous 

14. Fee or Profit 
Base Fee 
Award Fee 

Arneche·cr. wk41 o[50 #2 

%Rate 

0.000 
1.328 

Contract# 

68-W8-0064 

Estimated 
Total Cost 

0 
13,955 

13,955 

0 

0 

0 

0 
600 

0 
0 

480 
180 

0 
0 
0 

3 000 

4,260 

862 
1 492 

2,354 
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